This Week's News

Road Construction Up-date for Week of May 11th, 2020



Paving the way for a better Seaforth.....

Paving on Jarvis & Station Streets has now been completed and the Town Hall rear parking lot has been prepared for future paving.

Crew 1 will be finishing the storm and sanitary mainline between Crombie and Huron Streets, and should be into the Huron Street intersection by this week's end. Once completed, they will then go back to Crombie Street and start the water main.

Crew 2 will be setting catch basins and connecting services and drains. They will also be removing the existing storm structure at the Crombie Street intersection. They will then begin to build the roadway behind the mainline crew once a plan is made on how this year's work will be connected to the existing infrastructure.

Update on Completion of Phase I from 2019:

Currently, Lavis Contracting has a subcontractor onsite preparing the topsoil for sod, which is expected to be laid soon. Concrete sidewalks along side of the Egmondville United Church still need to be placed, as well as, some concrete driveways on Thompson Street.





First Draw this Friday, May 15, 2020

For List of Participating Stores Visit

http://www.shopseaforth.ca/directory.html