



This Week's News

Up-date for Week of September 27th, 2020

Paving the Way for a Better Seaforth

Construction Update for this Week:

- Prepare and pour concrete curbs from Market Street to Hwy 8 and Station Road to Railway Street West. *(Work is to continue this week weather dependant.)*
- Prepare and pour concrete sidewalks from Station Road towards Hwy 8. *(This work will take approximately 2 more weeks weather dependant.)*
- Continue to switch street lighting from the old poles to the new poles between Station Road and Market Street
- Install water service to Seaforth Plumbing and Heating *(Traffic control will be required on Hwy 8 to allow for this work so please watch for the flag people around the area of work.)*
- Install railings on ramps into Town Hall.



Courtesy of Tracey Sills McKee

Construction Time Lines for September & October 2020

- Installation of concrete curbs & sidewalks to continue for approximately 2 more weeks.
- Asphalt paving to begin mid-to-late October.
- The earliest date Main Street is expected to be **RE-OPEN** is October 23rd.


All dates are subject to change due to weather or any other unforeseen circumstances.

FOODLAND PARKING LOT ACCESS

Entrance into the Foodland parking lot will continue by way of George Street (Seaforth Library).

Access to S. J. Fritzley Auto Repair, Everspring Farms, Janet's Cafe, Seaforth Car Wash and Rona Seaforth will also remain the same.

Watch for the yellow and black detour signs along Jarvis, Railway, Sills & Brantford Streets and Kippen Road to guide you.



FREE Parking continues in the municipal lots on John Street, behind Town Hall and Victoria Park. Watch for the **YELLOW & BLACK** directional parking signs, and the round green universal signs marked with a "P" to guide you. Some side street parking is also available. A **NEW PARKING LOT** is **also open** immediately east of Seaforth Plumbing & Heating at the corner of Goderich & Victoria Streets. We encourage you to use it.

Check out our newest mural "It's Time to Explore Your Backyard" sponsored by Ontario's West Coast Huron County's Cultural Services Department.

Keep in Mind

"Downtown is Open for Business"



Be mindful of Speed Limits in Residential Areas



Access to Foodland via George Street (Library)



When you see the **flashing lights** of emergency vehicles while travelling on ALL roads, including the Detour Route **PLEASE PULL OVER**

So who's the lucky winner this week?



Seaforth is getting a Makeover

Diggin' Main 2020 Construction Contest

*Come and explore all Seaforth has to offer
and get in on our draws for BIA gift certificates*

33 Weekly \$100 Draws every Friday starting May 15th

Grand Prize of \$2020.00 December 31st

Collect 5 receipts dated May 1 to December 31st from any Seaforth BIA business, put in an envelope with your name and phone number and drop off at the Shop Seaforth mailbox in downtown Seaforth (beside CIBC)



**It's business as usual in downtown Seaforth.
Be sure to check out our beautifully decorated
back alleys with easy access to our stores!**

See you in Seaforth

*Shop
to Win!*



*When you're visiting Downtown be
sure to stroll the back alleys and
take in the great displays!*



And the Winner is?

We are excited to announce that the 20th winner of the Shop to Win "Diggin' Main 20/20" draw is **Yvonne Haney**. Congratulations, Yvonne 🎉.....you have won \$100 in Seaforth BIA Gift Certificates plus a bonus gift from Jason Lamont, owner of J's Bicycle Repair. There are still 14 more weeks of draws, so we encourage everyone to get their entries in for a chance to win! The final draw will be held on December 31st, 2020 in the amount of \$2,020, and the really good news is every entry stays in for all draws, including the finale. Special thanks to all our sponsors - Community Futures Huron, Municipality of Huron East, Lavis Contracting Co. Ltd., and Jason Lamont J's Bicycle Repair.

Twenty-first Draw to be held Friday, October 2nd, 2020 at 4:00 pm

For List of Participating Businesses Visit

<http://www.shopseaforth.ca/directory.html>