



# Kippen Road (County Rd. 12) Reconstruction Newsletter

August 2019

**In this issue:**  
Kippen Road Work Update

## Sanitary Servicing on Private Property and Related Questions

There were a number of questions received at the PIC related to servicing on private property. Many questions were answered directly by Jennette Zimmer, Plumbing Inspector with Huron County.

Jennette Zimmer, Plumbing Inspector  
519-482-3416, ext. 2304  
[jjzimmer@huroncounty.ca](mailto:jjzimmer@huroncounty.ca)

## Contacts

### Huron County

Mike Hausser, Manager of Public Works  
519-524-8394 Ext. 3504  
[mhausser@huroncounty.ca](mailto:mhausser@huroncounty.ca)

### Huron East

Barry Mills, Public Works Manager  
519-527-1710  
[bmills@huroneast.com](mailto:bmills@huroneast.com)

### BMROSS


Dennis Elliott, Project Manager  
519-524-2641  
[delliott@bmross.net](mailto:delliott@bmross.net)



## Project Highlights

### Project Components:

- **Stage 1**
  - Concrete curbs and sidewalks have been poured and paving – Stage 1 and ½ of Stage 2
  - Driveway restoration- August
  - Topsoil and sod - August
- **Stage 2**
  - Sanitary and storm sewer installed and granular road base
- **Stage 3**
  - Sanitary and storm sewer installation proceeding
- **Stage 4**
  - Mid of August
- **Stage 5 and 6**
  - Mid October



## Resident Reminders

Confirming Sanitary service locations to individual properties

Property owners should mark their recycling boxes with house numbers.

Garbage and recycling will be picked up at normal scheduled dates

A Notice of Construction regarding driveway closures will be hand delivered

*The project is going well however, due to weather this spring, the timeline is approximately two-weeks behind schedule. Over the coming weeks, if weather holds, the project should still be able to be completed this year as planned.*